SOFTWARE PROJECT DEVELOPMENT
WEEKLY REPORT

Team: Axiom / MahallEN

Week: 01/11/2026 – 08/11/2026

Current milestone/sprint: M3 Midterm Project Review

Done this week:

Job #	Description	Who Did It
#32	Expanded to 10 neighborhoods and checked 68 source URLs.	Ferdi Derebaşı
#32	Verified MISS then HIT on all 10 API reports.	Osman Kalkan
#32	Added Tavily search, Gemini reports and rules-based scoring.	Ferdi Derebaşı

Planned for next week:

Job #	Description	Who Will Do It
#32	Verify all 10 reports return HIT on first access.	Osman, Ferdi
33–34	Verify the dashboard and connect the comparison view.	Irmak, Ferdi, Şükrü
35–36	Run acceptance tests and collect demo evidence.	Ferdi, Irmak, Osman, Şükrü
#37	Collect team updates and publish the next M3 weekly report.	Osman Kalkan
#38	Confirm scope and plan the report chatbot prototype.	Ferdi Derebaşı

Top blocker or risk:

Risk	Alternative Plan
Gemini timeouts and variable latency	Preload reports and retain valid copies.
Incomplete data limits score coverage	Show unknowns and cite evidence.
Pending branch review	Verify the branch before merging.

Plan vs. actual:

Plan	Actual	Reason for Deviation
Expand to 10 neighborhoods	10 available on the branch	Kültür matched to Konak.
Prepare LLM reports before use	10 prepared per branch notes	Batch prep after timeouts.
Test timing and comparison	Live samples and 95 tests reported	Full acceptance still open.

Decision or support needed:

Confirm M3 merge criteria and decide whether the report chatbot (#38) is in scope. Evidence Issue #32 | API integration | Search and scoring checks

Individual contributions:

Name	Contribution
Osman Kalkan	Integrated 10 records and verified the API cache.
Ferdi Derebaşı	Checked sources and added search, report preparation and scoring.
Irmak Köse	Assigned to dashboard integration and acceptance testing.
Şükrü Tan	Assigned to comparison and the M3 demo.