SOFTWARE PROJECT DEVELOPMENT
WEEKLY REPORT

Team: Axiom Digital (MahallEN)

Week: 14/10/2026 - 20/10/2026

Current milestone/sprint: M1 Project Initiation Report (submitted 13.10.2026) → preparing M2 Baseline (due 01.11.2026)

Done this week:

Job #	Description	Who Did It
#3, #1, #2	M1 Project Initiation Report completed: final team review done, report compiled and submitted (13.10.2026); repository and Kanban board kept current.	Osman Kalkan
#18	Core project skeleton completed (Done on board); data/backend work packages #7 and #11 prepared.	Şükrü Tan
#5, #10	UI sketches for search and report page in progress; frontend UI and score charts started in parallel.	Irmak Köse
#4	Student validation survey prepared and distributed; documentation and review support for M1.	Ferdi Derebaşı

Planned for next week:

Job #	Description	Who Will Do It
#8	Analyze survey results and derive initial score weights (target 25.10.2026).	Ferdi Derebaşı
#7	Create static JSON dataset for Muğla pilot neighborhoods with source list (target 28.10.2026).	Şükrü Tan
#11	Backend API and caching: first endpoint on the project skeleton (target 01.11.2026).	Şükrü Tan
#9	Design LLM prompt and API integration, first draft (target 01.11.2026).	Osman Kalkan
#10, #5	Continue frontend UI and score charts; finish sketches and attach sketch link (target 01.11.2026).	Irmak Köse
#6	Prepare M2 documents: backlog/WBS, estimates, schedule, RACI, communication plan, risk register (due 01.11.2026).	Osman Kalkan (all members contribute)

Top blocker or risk:

Risk	Alternative Plan
R-07: Core development (dataset #7, LLM prompt #9, backend #11) has only just started, compressing the schedule before the M3 demo.	Schedule these items in the M2 baseline; start a thin vertical slice (one neighborhood end to end) right after M2 planning; track in weekly plan-vs-actual.
R-08: Survey analysis is delayed or response quality is low, so score weights are not evidence-based.	Close the survey and analyze quickly (#8); keep weights configurable and document the limitations.
R-01: Required data (news, rent, reviews) cannot be accessed reliably or legally.	Use a curated static JSON dataset for pilot neighborhoods (#7) and document all sources.

Plan vs. actual:

Plan	Actual	Reason for Deviation

UI sketches (#5) completed	In progress; frontend UI and score charts (#10) started in parallel.	Sketches still being refined while frontend work started. Will finish and attach link before M2.
Student survey analysis (#8) after distribution	Survey distributed (#4); analysis not started (#8 in Backlog).	Response collection came first; analysis depends on collected responses. Will finish before M2 baseline.
Data and development work (#7, #9, #11)	Mostly not started; in Todo.	Priority was on milestone documents, survey and sketches. Will move to In Progress after M2 planning.

Decision or support needed:

No decision needed this week. No external support needed at the moment; the weekly status update keeps the instructor informed, and any escalation will go through the LMS.

Individual contributions:

Name	**Contribution**
Osman Kalkan	Coordinated the team and sprints; organized the final team review; compiled and submitted the M1 report (issues #1, #2, #3).
Şükrü Tan	Set up the core project skeleton (#18); prepared data/backend work packages (#7, #11).
Irmak Köse	Worked on UI sketches for search and report page (#5) and started frontend UI (#10).
Ferdi Derebaşı	Prepared and distributed the student validation survey (#4); documentation and review support; next: survey analysis (#8).