SOFTWARE PROJECT DEVELOPMENT
WEEKLY REPORT

Team: Axiom Digital (MahallEN)

Week: 26/10/2026 - 01/11/2026

Current milestone/sprint: M2 Project Plan Baseline (target 01.11.2026)

Status cutoff: 29.10.2026; the remaining days are planned work.

Done this week:

Job #	Description	Who Did It
#8	Analyzed 25 responses and documented team weights: cost 32%, social 28%, safety/news 20%, disaster 10%, transport 10% (PR #26, 28 Oct).	Osman Kalkan
#7, #9	Merged five-area static data/source preview and Gemini research client with versioned prompts (PRs #27–28, 28 Oct). Factual review/runtime integration remain open.	Ferdi Derebaşı
#11	Merged persistent report cache, hit/miss headers, guarded invalidation and cache tests (PR #29, 29 Oct).	Şükrü Tan
#10, #24	Merged selected UI and five category charts; documented implementation verification (PRs #30–31, 29 Oct). #5 also closed.	Irmak Köse
#6, #19–23	M2 planning issues moved to Done. Created the M3 backlog (#32–37); current weekly update #25 is in Review/Test.	Osman Kalkan

Planned for M3:

Job #	Description	Who Will Do It
#32	Review core sources, assess five multi-city benchmark areas, and begin preparing accepted reports for cache.	Osman Kalkan, Ferdi Derebaşı
#33	Continue redesigned dashboard and live API connection; use 32/28/20/10/10 scores, three profiles and source references.	Irmak Köse
#34	Begin two-neighborhood comparison across five categories and profiles (Should-have).	Şükrü Tan
#35	Prepare end-to-end acceptance and response-time checks; execute as integrated features become available.	Irmak Köse, Ferdi Derebaşı
#36	Start midterm report/demo outline and progress tracking from agreed estimates and actual results.	Osman Kalkan, Şükrü Tan
#37	Publish M3 weekly status updates.	Osman Kalkan

These six Todo items form the M3 backlog. Individual completion dates are not yet set. Multi-city is a candidate extension; the M3 planning window is W9 end / W10 start, subject to LMS confirmation.

Top blocker or risk:

Risk	Alternative Plan
R-07 / R-03: Components are merged, but the live API still uses demo data and four equal score weights.	Prioritize one verified area end to end; apply five-category rules consistently before expanding.
R-01 / R-04: Multi-city expansion increases source-review work and may delay the core flow.	Assess feasibility in #32; preserve Akyaka in the five-area core. Expand only with adequate source coverage, comparable scoring and capacity.

Plan vs. actual:

Plan	Actual	Reason for Deviation
Survey analysis by 25 Oct	Merged 28 Oct; 3 days later.	Cause of the delay was not recorded; weights are now documented.
Dataset by 28 Oct	Merged 28 Oct; five areas supplied.	Target met for the artifact; factual acceptance is separate.
LLM, backend and UI by 1 Nov	Components merged 28–29 Oct; full runtime flow still open.	Parallel delivery produced components before end-to-end integration.
M2 baseline by 1 Nov	M2 planning is Done on the board; #25 is in Review/Test.	Planning issues closed; report updated to the new M3 backlog. Confirm current-week publication and submission separately.

Decision or support needed:

During M3 planning, decide whether to accept the five-area multi-city benchmark, and agree task estimates. Keep the confirmed Akyaka pilot and 32/28/20/10/10 weights. Align #35's duplicated description with its testing title. Confirm the M3 date through LMS.

Individual contributions:

Name	Contribution
Osman Kalkan	Survey analysis (PR #26), M2 planning closure, report preparation and creation of M3 issues #32–37.
Şükrü Tan	Persistent caching, cache headers/invalidation and tests (PR #29).
Irmak Köse	Frontend and charts (PR #30); implementation verification and evidence report (PR #31).
Ferdi Derebaşı	Five-area dataset and source preview (PR #27); Gemini research client and prompts (PR #28).

Evidence: github.com/axiom-digital/mahallEN/pull/26 through /31; docs/IMPLEMENTATION_VERIFICATION.md. Verification records 55/55 backend tests, scoring checks and frontend build passing against f2a8739. These checks do not establish the report timing targets or complete MVP acceptance.